

VI. PROPOSED PROGRAM

SWAIN
JAN 25 1967

PROPOSED PROGRAM

in response to [] letter of 26 January 1967

25X1

ASSUMPTIONS

1. All personnel for training will arrive at the same time.
2. Orientation and training will be given at NPIC, DIA, [] and AHS. In the event that NPIC and DIA will want to provide the training and orientation at [] GINRADA will make the arrangements. (The location of the briefings will affect the contract costs.)
3. NPIC and DIA will arrange for the release for training purposes of all materials they will use during the training and orientation phase.
4. CIA will arrange for the clearances of all participating civilian agency personnel.
5. All unplanned contractor support will be arranged through the GINRADA Contracting Officer's Representative.
6. Prior to the initiation of the program and contracting, the entire activity will have been approved and the study areas will have been selected. A minimum of eight weeks will be available to GINRADA to complete the necessary contractual arrangements. (This period also will be used by GINRADA to obtain required materials and have them reproduced, thereby avoiding delays in training.)
7. GINRADA will be able to obtain the required equipment on loan from other U. S. Government agencies.
8. Phase II will be devoted entirely to analysis of materials and compilation of subject data. Work necessary to reproduce the final report will be done after Phase II has been completed.

25X1

25X1

25X1

EXCLUDED FROM AUTOMATIC DEGRADING

CONFIDENTIAL

DOD DIR 5200.10 DOES NOT APPLY

~~CONFIDENTIAL~~

PHASE I - Orientation and Training of Civilian Agency Personnel
(app. 4 weeks)

Agencies Involved - NSIC, LIA, GIMRADA, AMO, EARI, Eng. Assoc. Resources Inventory (Z-4)

NAVOCCLANO, OCE

Schedule - GIMRADA will coordinate the agenda of the briefings to comply as much as possible with the desires of the briefing agencies and to ensure required facilities are available; locations and times will be determined.

Scope - GIMRADA will coordinate presentations to ensure completeness and the proper integration of briefings.

Concurrent Action - Based on the areas selected and the approved program, will proceed with collection of the required data and preparation of working materials. GIMRADA will obtain the necessary approval to use the materials for the program.

Seminar - A seminar at which the participating civilian agency personnel will comment on the orientation and training they have received will be held near the end of Phase I.

Definition of Phase II - At the conclusion of Phase I, GIMRADA, in consultation with the participants, will establish a specific operating procedure for the conduct of Phase II.

PHASE II - Preparation of Resources Inventory (app. 3 months)

Location -

Topics - Three basic studies:

Study 1. Continent 1:7,500,000 scale

Study 2. Country Optimum scale that can be used for a single sheet presentation.

~~CONFIDENTIAL~~

25X1

25X1

25X1

~~CONFIDENTIAL~~

Study 3. Development Area 1:500,000 scale (exact size to be determined)

Subject Coverage - (tentative selection)

Study 1. Surface configuration, vegetation, surface materials (including construction materials, land use, surface water resources, geology [continental shelf, sea ice, glaciology]).

Study 2. All of the above less [] and mineral resources, surface water developments, ground water resources, drainage, engineering soils, agricultural soils, land use potential, forest resources, highways, railways, airfields, urban areas, ports, climate, and water and air pollution.

Study 3. All in Study 2 AND rural developments, state of ground, population, industries, tourism, inland waterways, urban housing, medical factors, educational facilities, problem areas (erosion).

Study Format - Maps, monochrome overlays and required textual and tabular data.

Seminar - Progress and findings will be reported by participating personnel of civilian agencies.

Plans - Personnel of civilian agencies will prepare plans for the evaluation to be done during Phase III.

PHASE III - Civilian Agency Evaluations (app. 2 months)

Location -

Operational Method - To be determined by heads of civilian agencies based on proposed plans submitted by agency participants.

~~CONFIDENTIAL~~

25X1

Products - Technical reports for each civilian agency containing (1)
an evaluation of the usefulness of the materials for its work and
(2) proposed future actions.

Concurrent Action - Reproduction of Phase II studies.

Seminar - All participating agencies will present their views of the
total project.